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Deer Park’s construction stops

Construction on the $4 million Deer maze of governmental agencies the A stop-work order by the Central
Park shopping center in Rio Del Mar past few months, and now work has Coastal Commission last week has
has been inching its way through a stopped altogether. caused the lay-off of workers, accord-

ing to a spokesman for the Carl N.
Swenson*Construction Company.
HALF DONE ;

Prior to the extension of the coas-
tal zone by state legislation, Deer Park
center was. proceeding with its con-
struction and was about half-way com=
pleted under locally-approved permits.

However, even those local permits
were hard to come by as the county
planning department and the Aptos fire
department had met previously with
Swenson representatives in order to
get approval of the final building per-
mits.

Ed Brown, executive director of the
coastal commission, said the stop-
work order was issued ‘‘pending com-
mission review and a petrmit for the
project”” and that his office would
“‘negotiate with them to complete what-
ever work was necessary to make the
job site safe,”

COMMISSION DEMANDS
Jim Simms, vice president in
charge of construction, said his com-
. pany was taking a cooperative appro-
ach to the commission’s demands and
had begun filing permit applications.

He called things ‘‘frustrating,” as
he noted that about $500,000 in site
work had already been completed, and
that crews were working on five units,
three of them in one structure.

The completed center will have
nine buildings, in addition to, the ex-
isting Deer Park Tavern building and
the preservation of an old wooden
barn at the site,
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